Rpt-ID: RCPESPRJ Georgia Date: (02/10/2015

User: vepps Department of Transportation Page 1 of 6
Estimate Summary By Project
Contract ID: B14615-13-000-0 Estimate Number: 0015 Pay Period: 01/06/2015

to 01/31/2015

Contract Location: Time Allowed: 1040 Days
US 41/SR 3 @PACES MILL RD TO AKERS MILLS RD; Elapsed Calender Days: 514  Days
Percent Time: 49.42
District: 7 Area: 02
Contractor:

CMES, INC. Date Let: 07/19/2013

6555 MCDONOUGH DRIVE Date Awarded: 08/02/2013
Date Contract Executed: 09/03/2013
Date Notice to Proceed: 09/05/2013

NORCROSS GA 30093 Date Work Began: 11/21/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 07/10/2016

Surety Co: WESTERN SURETY COMPANY

Current Contract Amount $13,009,243.21 Counties:

Original Contract Amount $12,412,325.85 Cobb

Funds Available $10,506,930.67

Percent Complete 19.23%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
721152- $13,009,243.21 $12,412,325.85 $10,506,930.67] 19.23% $233,720.83

Chief Engineer
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Estimate Summary By Project

Estimate Number: 0015

Pay Period:

Date: 02/10/2015
Page 2 of 6

01/06/2015
to 01/31/2015

Project Number:

Federal State Project Number:

721152-

US 41/SR 3 - WIDENING AND RECON

STP00-0001-05(047)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$2,001,850.03

Prev to Date
$1,814,873.37

$500,462.51 $453,718.34
$2,502,312.54 $2,268,591.71
$0.00 $0.00
$2,502,312.54 $2,268,591.71
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$2,502,312.54

$2,268,591.71

Total Payable:

This Estimate

$186,976.66
$46,744 .17
$233,720.83
$0.00
$233,720.83
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$233,720.83



Rpt-ID: RCPESPRJ Georgia Date: (02/10/2015
User: vepps Department of Transportation Page 3 of 6
Estimate Summary By Project
Contract ID: B14615-13-000-0 Estimate Number: 0015 Pay Period: 01/06/2015
to 01/31/2015
Project Number 721152-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0001 150-1000 TRAFFIC CONTROL - LS 1.000 415
484351.000 .009
424 $4,359.16 $205,364.82
STP00-0001-05(047)
0004 210-0100 GRADING COMPLETE - LS 1.000 .350
3331981.000 .050
400 $166,599.05 $1,332,792.40
STP00-0001-05(047)
0005 522-1000 SHORING LS 1.000 .750
150000.000 .250
1.000 $37,500.00 $150,000.00
0044 441-0018 DRIVEWAY CONCRETE, 8 IN TK SY 300.000 401.811
36.000 .000
401.811 $.00 $14,465.20
0075 441-5004 CONCRETE HEADER CURB, 10 IN, TP 4 LF 101.000 138.500
12.000 .000
138.500 $.00 $1,662.00
0085 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 11,700.000 5,136.660
13.000 766.000
5,902.660 $9,958.00 $76,734.58
0100 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 320.000 227.710
110.000 2.361
230.071 $259.71 $25,307.81
Category Amount: $218,675.92 $1,806,326.81
Category Number: (0020 DRAINAGE
0160 611-3010 RECONSTR DROP INLET, GROUP 1 EA 3.000 4.000
1500.000 1.000
5.000 $1,500.00 $7,500.00
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Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14615-13-000-0 Estimate Number: 0015

Date: 02/10/2015
Page 4 of 6

Pay Period: 01/06/2015
to 01/31/2015

Project Number 721152-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0185 611-9000 CAPPING MINOR STRUCTURE EA 3.000 6.000
550.000 .000
6.000 $.00 $3,300.00
Category Amount: $1,500.00 $10,800.00
Category Number: 0030 EROSION CONTROL
0275 163-0240 MULCH TN 165.000 84.890
250.000 1.480
86.370 $370.00 $21,592.50
0280 163-0300 CONSTRUCTION EXIT EA 4.000 3.750
750.000 1.500
5.250 $1,125.00 $3,937.50
0290 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 5,287.000 5,000.000
0.500 155.000
5,155.000 $77.50 $2,577.50
0295 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 4.000 8.000
350.000 2.000
10.000 $700.00 $3,500.00
0300 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 1.000 4.000
500.000 .000
4.000 $.00 $2,000.00
0305 167-1500 WATER QUALITY INSPECTIONS MO 33.000 12.000
150.000 2.000
14.000 $300.00 $2,100.00
0315 171-0030 TEMPORARY SILT FENCE, TYPE C LF 10,573.000 8,078.250
3.000 168.750
8,247.000 $506.25 $24,741.00



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14615-13-000-0 Estimate Number: 0015

Date: 02/10/2015

Page 5 of 6

Pay Period: 01/06/2015
to 01/31/2015

Project Number 721152-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 EROSION CONTROL
0360 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 525.000 288.000
RAW CHECK DAM 2.700 48.000
336.000 $129.60 $907.20
0365 165-0071 MAINTENANCE OF SEDIMENT BARRIER - BALEL LF 263.000 318.000
1.000 .000
318.000 $.00 $318.00
0392 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF .000 195.000
13.700 48.750
243.750 $667.88 $3,339.38
CO#4
0398 165-0095 MAINTENANCE OF RETROFIT, STANO - EA .000 6.000
210.000 .000
6.000 $.00 $1,260.00
STRUCTURE
CO#4
0399 165-0111 MAINTENANCE OF STONE FILTER RING EA .000 4.000
596.000 .000
4.000 $.00 $2,384.00
CO#4
Category Amount: $3,876.23 $68,657.08
Category Number: 0050 SIGNAL INSTALLATION
0540 615-1200 DIRECTIONAL BORE - LF 2,110.000 2,384.000
15.000 .000
2,384.000 $.00 $35,760.00
6 IN
Category Amount: $0.00 $35,760.00
Category Number: 0060 WALLS
0730 500-3115 CLASS A CONCRETE, TYPE P2, RETAINING WAL LF 94.000 95.000
450.000 .000
95.000 $.00 $42,750.00
Category Amount: $0.00 $42,750.00



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14615-13-000-0 Estimate Number: 0015

Date: 02/10/2015

Page 6 of 6

Pay Period:

01/06/2015

to 01/31/2015

Project Number 721152-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0900 310-1101 GR AGGR BASE CRS, INCL MATL TN 20,100.000 2,948.940
14.000 690.620
3,639.560 $9,668.68 $50,953.84
0930 207-0203 FOUND BKFILL MATL, TP Il CcYy 615.000 633.120
36.000 .000
633.120 $.00 $22,792.32
Category Amount: $9,668.68 $73,746.16
Project Total Amount: $233,720.83 $2,502,312.54



